


                                                                                                          

STANDARD FORM 30(continued) 
 
The purpose of this unilateral modification is to authorize the payment of award fee in the amount of $1,741,933, as determined by 
the Fee Determining Official on 27 Mar 03, for the award fee period dates from 1 Sep 02 to 28 Feb 03.  Based on the FDO 
determination, FY02 funding in the amount of $278,710 is obligated to cover award fee obligations for the period of 01 Sep 02 to 
31 Sep 02; and FY03 funding in the amount of  $1,463,223 is obligated to cover award fee obligations for the period of 1 Oct 02 to 
28 Feb 03.  FY02 funding in the amount of $90,115 are sited to Contractor Acquired property (CAP) CLIN 2010AC.  FY03 
funding in the amount of $38,484 are sited to Contractor Acquired property (CAP) CLIN 3010AC.  Total FY02 funding is 
$368,825 and total FY03 funding is $1,501,707. Total funding for this modification is $1,870,532.               
    
All changes are denoted by a vertical line in the right margin.  
 
       D.   Part 1- THE SCHEDULE 
 
 (1) Section A – Contract Form  
The amount in Block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from $251,636,478 to 
$253,507,010 an increase of $1,870,532. 
  
 (2) Section B – Supplies/Services and Price/Cost 
CLIN 2009AF (Award Fee) is changed to represent earned award fee of $249,249.  CLIN 2009AM (Award Fee) is changed to 
represent earned award fee of $1,022.  CLIN 2009AQ (Award Fee) is changed to represent earned award fee of $7,826.  CLIN 
2009AT (Award Fee) is changed to represent earned award fee of $20,613.  CLIN 2010AC (CAP) is increased by $90,115.  CLIN 
3009AA (Award Fee) is changed to represent earned award fee of $1,158,248.  CLIN 3009AK (Award Fee) is changed to 
represent earned award fee of $4,957.  CLIN 3009AN (Award Fee) is changed to represent earned award fee of $40,401.  CLIN 
3009AR (Award Fee) is changed to represent earned award fee of $259,617.  CLIN 3010AC (CAP) is increased by $38,484. 
The attached replacement pages B-14, B-15, B-16, B-17, B-19, B-20, B-21, B-22 and B-38 marked “Modification P00109” hereby 
supersede pages B-14, B-15, B-16, B-17, B-19, B-20, B-21, B-22 and B-38.   
 
 (3) Section G – Contract Administration Data 
ACRN CA is changed from $67,585,692 to $67,911,168 an increase of $325,476.  
ACRN CB is changed from $500,227 to $503,000 an increase of $2,773. 
ACRN CC is changed from $16,411 to $16,500 an increase of $89.  
ACRN CD is changed from $64,647 to $64,999 an increase of $352.  
ACRN CE is changed from $1,920,689 to $1,931,600 an increase of $10,911. 
ACRN CF is changed from $238,700 to $240,000 an increase of $1,300.  
ACRN CG is changed from $35,805 to $36,000 an increase of $195. 
ACRN CH is changed from $288,429 to $290,000 an increase of $1,571.  
ACRN CJ is changed from $22,875 to $23,000 an increase of $125. 
ACRN CK is changed from $2,798,758 to $2,814,000 an increase of $15,242.  
ACRN CL is changed from $176,227 to $177,187 an increase of $960. 
ACRN CQ is changed from $91,252 to $93,105 an increase of $1,853 
ACRN CR is changed from $779,292 to $782,954 an increase of $3,662. 
ACRN CV is changed from $17,259 to $18,000 an increase of $741 
ACRN CW is changed from $51,425 to $55,000 an increase of $3,575 
ACRN DA is changed from $64,031,219 to $65,398,850 an increase of $1,367,631.  
ACRN DB is changed from $472,700 to $484,075 an increase of $11,375. 
ACRN DC is changed from $61,451 to $62,930 an increase of $1,479.  
ACRN DD is changed from $1,815,168 to $1,858,848 an increase of $43,680.  
ACRN DE is changed from $19,688 to $20,151 an increase of $463.  
ACRN DF is changed from $271,150 to $279,004 an increase of $7,854. 
ACRN DG is changed from $21,744 to $22,267 an increase of $523  
ACRN DH is changed from $2,649,011 to $2,712,756 an increase of $63,745. 
ACRN DJ is changed from $183,018 to $187,975 an increase of $4,957. 
 
The attached replacement pages G-1.2 and G-1.3 marked  “Modification P00109” supersede pages G-1.2 and G-1.3. 
All other contract terms and conditions remain unchanged. 
////////////////////////////////////////////////////////////////////LAST ITEM////////////////////////////////////////////////////////////////////// 



                                                                                                          

 
        

CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION   QTY UNIT  COST  

(CLIN)               
2008 DATA REQUIREMENTS     1 JO  $NSP  
2009 AWARD FEE POOL (IAW Award Fee Plan)        Available Pool  

2009AA RESERVED        $                        -  
  01 Oct 01 – 28 Feb 02  (Associated with CLIN 2001)      
   From Change To     
  Est. Cost  $                            -     $                  -        

2009AB RESERVED        $                        -  
  01 Mar 02 – 31 Aug 02  (Associated with CLIN 2001)      
   From Change To     
  Est. Cost  $                            -     $                  -        

2009AC RESERVED        $                        -  
  01 Sep 02 – 30 Sep 02  (Associated with CLIN 2001)      
   From Change To     
  Est. Cost  $                            -     $                  -        

2009AD Award Fee Pool Earned        $           1,189,249 
  01 Oct 01 – 28 Feb 02  (Associated with CLIN 2002)      
   From Change To     
  Earned  $               1,189,249   $     1,189,249       

2009AE Award Fee Pool Earned        $           1,449,288 
  01 Mar 02 – 31 Aug 02  (Associated with CLIN 2002)      
   From Change To     
  Est. Cost  $               1,449,288   $     1,449,288       

2009AF Award Fee Pool Earned        $              249,249 
  01 Sep 02 – 30 Sep 02  (Associated with CLIN 2002)      
   From Change To     
  Est. Cost  $                  249,249  $                -   $        249,249       

2009AG -2009AJ  RESERVED             
2009AK Award Fee Pool Earned        $                  5,109 

  01 Oct 01 – 28 Feb 02  (Associated with CLIN 2005)      
   From Change To     
  Earned  $                      5,109  $                -   $            5,109       

2009AL Award Fee Pool Earned       $                  6,008 
  01 Mar 02 – 31 Aug 02  (Associated with CLIN 2005)      
   From Change To     
  Est. Cost  $                      6,008  $                -   $            6,008       

 



                                                                                                          

 
CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION       COST  

(CLIN)               
2009AM Award Fee Pool Earned        $                 1,022 

  01 Sep 02 – 30 Sep 02  (Associated with CLIN 2005)      
   From Change To     
  Est. Cost  $                      1,022  $                -   $            1,022       

2009AN Award Fee Pool Earned        $                39,130 
  01 Oct 01 – 28 Feb 02  (Associated with CLIN 2006)       
   From Change To     
  Earned  $                    39,130   $          39,130       

2009AP Award Fee Pool Earned        $                46,017 
  01 Mar 02 – 31 Aug 02  (Associated with CLIN 2006)      
   From Change To     
  Est. Cost  $                    46,017  $                -   $          46,017       

2009AQ Award Fee Pool Earned        $                  7,826 
  01 Sep 02 – 30 Sep 02  (Associated with CLIN 2006)      
   From Change To     
  Est. Cost  $                      7,826   $            7,826       

2009AR Award Fee Pool Earned        $                54,341 
  01 Oct 01 – 28 Feb 02  (Associated with CLIN 2007)      
   From Change To     
  Earned  $                    54,341  $                -   $          54,341       

2009AS Award Fee Pool Earned        $              120,948 
  01 Mar 02 – 31 Aug 02  (Associated with CLIN 2007)      
   From Change To     
  Est. Cost  $                  120,948  $                -   $        120,948       

2009AT Award Fee Pool Earned        $                20,613 
  01 Sep 02 – 30 Sep 02  (Associated with CLIN 2007)      
   From Change To     
  Est. Cost  $                    20,613   $          20,613       
            
  TOTAL AWARD FEE                          $           3,188,800 
         
 AWARD FEE EARNED      $           3,188,800 
         
 AWARD FEE held in contingent liability      $                        -  
         

 



                                                                                                          

 
CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION    QTY UNIT  COST  

(CLIN)               
            

2010 REIMBURSABLE SERVICES         
  (Non-fee bearing)             
           

2010AA Overtime    1 JO  $           5,884,432 
   From Change To      
  Est. Cost  $               5,884,432  $                -   $     5,884,432       
           

2010AB Travel and Per Diem    1 JO  $              807,755 
   From Change To      
  Est. Cost  $                  807,755   $        807,755       
           

2010AC Contractor Acquired Property (CAP)   1 JO  $         13,582,776 
   From Change To      
  Funding  $             13,492,661 $         90,115 $   13,582,776      
   Est. Amount Unfunded Funded      
  Est. Cost  $             13,582,776  $                -   $   13,582,776       
           

2010AD Downrange A&E     1 JO  $           1,597,833 
   From Change To      
  Est. Cost  $               1,597,833  $                -   $     1,597,833       
           

2010AE Downrange Construction    1 JO  $                        -  
  Baseline $2.77M         
   From Change To      
  Est. Cost  $                            -   $                -    $                  -        

 



                                                                                                          

 
          
  ESTIMATED COSTS (CLINS 2001 – 2008)      (exclude 2002 & 2003)      $                        -  
         
  ESTIMATED COST (CLIN 2003)                    $                        -  
         
  AWARD FEE (CLINS 2009AA – AC & 2009AG - AT)               $                        -  
         
  ESTIMATED COSTS (CLINS 2010AA - AE)         $                        -  
         
  TOTAL ESTIMATED AMOUNT  FY02      $                        -  
                
          
  ESTIMATED COSTS (CLINS 2002 – 2008)      (exclude 2003)    $         50,307,953 
         
  ESTIMATED COST (CLIN 2003)                    $              328,255 
         
  AWARD FEE EARNED      $           3,188,800 
         
  AWARD FEE held in contingent liability             $                        -  
         
  ESTIMATED COSTS (CLINS 2010AA - AE)         $         21,872,796 
         
  TOTAL ESTIMATED AMOUNT  FY02      $         75,697,804 
         
  TOTAL FUNDED AMOUNT FY02          $         75,697,804 
        

 



                                                                                                          

 
CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION   QTY UNIT  COST  

(CLIN)               
3008 DATA REQUIREMENTS     1 JO  $NSP  
3009 AWARD FEE POOL       Available Pool  

  (In accordance with Award Fee Plan)           
3009AA Award Fee Pool Earned       $           1,158,248 

  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3001)      
   From Change To     
  Est. Cost  $          1,158,248  $                   -  $      1,158,248       

3009AB Award Fee Pool Available/Earned       $           1,393,690 
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3001)      
   From Change To     
  Est. Cost  $          1,393,690  $                   -  $      1,393,690       

3009AC Award Fee Pool Available/Earned       $              232,194 
  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3001)      
   From Change To     
  Est. Cost  $             232,194  $                   -  $         232,194       

3009AD RESERVED        $                        -  
  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3002)      
   From Change To     
  Est. Cost             

3009AE RESERVED        $                        -  
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3002)      
   From Change To     
  Est. Cost      $                   -        

3009AF RESERVED        $                        -  
  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3002)      
   From Change To     
  Est. Cost      $                   -        

3009AG- 3009AJ  RESERVED             
3009AK Award Fee Pool Earned       $                  4,957

  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3005)      
   From Change To     
  Est. Cost  $                 4,957   $             4,957       
          

3009AL Award Fee Pool Available/Earned       $                  5,948 
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3005)      
   From Change To     
  Est. Cost  $                 5,948   $             5,948       

 



                                                                                                          

 
        

CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION       COST  

(CLIN)               
3009AM Award Fee Pool Available/Earned       $                     991 

  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3005)      
   From Change To     
  Est. Cost  $                    991   $                991       

3009AN Award Fee Pool Earned       $               40,401 
  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3006)      
   From Change To     
  Est. Cost  $               40,401   $           40,401       

3009AP Award Fee Pool Available/Earned       $                48,481 
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3006)      
   From Change To     
  Est. Cost  $               48,481   $           48,481       

3009AQ Award Fee Pool Available/Earned       $                  8,080 
  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3006)      
   From Change To     
  Est. Cost  $                 8,080   $             8,080       

3009AR Award Fee Pool Earned       $              259,617 
  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3007)      
   From Change To     
  Est. Cost  $             182,837 $           76,780 $         259,617       

3009AS Award Fee Pool Available/Earned       $              216,993 
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3007)      
   From Change To     
  Est. Cost  $             216,993    $        216,993       

3009AT Award Fee Pool Available/Earned       $                36,085 
  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3007)      
   From Change To     
  Est. Cost  $               36,085   $           36,085       
            
  TOTAL PROPOSED AWARD FEE                            $           3,405,685 
         
 AWARD FEE EARNED      $           1,463,223 
         
 AWARD FEE held in contingent liability      $           1,942,462 

 



                                                                                                          

 
CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION    QTY UNIT  COST  

(CLIN)               
             

3010 REIMBURSABLE SERVICES          
  (Non-fee bearing)             
           

3010AA Overtime    1 JO  $           5,638,129 
   From Change To      
  Est. Cost  $          5,638,129  $                   -  $      5,638,129       
            

3010AB Travel and Per Diem    1 JO  $           1,001,595 
   From Change To      
  Est. Cost  $          1,001,595  $                   -  $      1,001,595       
           

3010AC Contractor Acquired Property (CAP)   1 JO  $           8,191,301 
   From Change To      
  Funding  $          8,152,817 $           38,484 $      8,191,301      
   Est Amount Unfunded Funded      
  Est. Cost  $          8,191,301    $     8,191,301       
           

3010AD Downrange A&E     1 JO  $           1,620,000 
   From Change To      
  Est. Cost  $          1,620,000  $                   -  $      1,620,000       
           

3010AE Downrange Construction    1 JO  $                        -  
  Baseline $2.77M         
   From Change To      
  Est. Cost  $                       -   $                   -   $                   -        

 



                                                                                                          

 
          
  ESTIMATED COSTS (CLINS 3001 – 3008)      (exclude 3002 & 3003)      $         53,824,439 
         
  Total Funded Amount (CLINS 3001-3008)   (exclude 3002&3003)    $         53,824,439 
         
  ESTIMATED COST (CLIN 3003)                     $                        -  
         
  AWARD FEE held in contingent liability             $           1,942,462 
         
  AWARD FEE Earned              $           1,463,223 
         
  ESTIMATED COSTS (CLINS 3010AA - AE)         $         16,451,025 
         
  Total Funded Amount (CLINS 3010AA-AE)     $         16,451,025 
         
  TOTAL ESTIMATED AMOUNT  FY03      $         72,217,926 
         
  TOTAL FUNDED AMOUNT FY03          $         71,738,687 
          
  ESTIMATED COSTS (CLINS 3002 – 3008)      (exclude 3003)    
         
  ESTIMATED COST (CLIN 3003)                     $                        -  
         
  AWARD FEE (CLINS 3009AD - AT)                
         
  ESTIMATED COSTS (CLINS 3010AA - AE)         
         
  TOTAL ESTIMATED AMOUNT  FY03          $                        -  
        

 



                                                                                                          

 
SUMMARY  
1.  Total Phase-in Price $               142,597 
2.  Total Estimated Amount - FY 00 $          35,223,527 
3A.  Total Funded Amount - FY 01  $                         -  
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])  
3B.  Total Funded Amount - FY 01 $          70,704,392 
(CLINs 1002-1010 [exclude 1009AA-AC])  
4A.  Total Estimated Amount - FY 02  $                         -  
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])  
4B.  Total Estimated Amount - FY 02  $          75,697,804 
(CLINs 2002-2010 [exclude 2009AA-AC])  
Total Funded Amount-FY02 $          75,697,804 
(CLINs 2002-2010 [exclude 2009AA-AC])  
5A.  Total Estimated Amount - FY 03 $          72,217,926 
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])  
              Total Funded Amount-FY03 $          71,738,687 
              (CLINs 3001-3010 [exclude 3009AD-AF])  
5B.  Total Estimated Amount - FY 03  $                         -  
(CLINs 3002-3010 [exclude 3009AA-AC])  
6A.  Total Estimated Amount - FY 04  $         66,407,929 
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])  
6B.  Total Estimated Amount - FY 04 $          67,794,669 
(CLINs 4002-4010 [exclude 4009AA-AC])  
7A.  Total Estimated Amount - FY 05 $          67,435,865 
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])  
7B.  Total Estimated Amount - FY 05 $          68,862,294 
(CLINs 5002-5010 [exclude 5009AA-AC])  
8A.  Total Estimated Amount - FY 06 $          69,115,028 
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])  
8B.  Total Estimated Amount - FY 06 $          70,582,322 
(CLINs 6002-6010 [exclude 6009AA-AC])  
TOTAL ESTIMATED AMOUNT FY 00-06 $        461,225,531 
(Items 1, 2, 3B, 4B, 5A, 6B, 7B, 8B)  
  
  
 



                                                                                                          

PART I - THE SCHEDULE 
SECTION G 
CONTRACT ADMINISTRATION DATA 
 
A.  CONTRACT ADMINISTRATIVE INFOR MATION 
 
G-900  ACCOUNTING AND APPROPRIATION DATA 
 
ACRN Accounting Classification Data Change Amount
CA 5723400 302 83LE 252R13 010000 554R0 35182F 662400 F62400 $325,476 $67,911,168
CB 5723400 302 83LE 252R1A 010000 554R0 35119F 662400 F62400 $2,773 $503,000
CC 5723400 302 83LE 252R1B 010000 554R0 35911F 662400 F62400 $89 $16,500
CD 5723400 302 83LE 252R1C 010000 554R0 33605F 662400 F62400 $352 $64,999
CE 5723400 302 83LE 252R1D 010000 554R0 35119F 662400 F62400 $10,911 $1,931,600
CF 5723400 302 83LE 252R1L 040000 554R0 33126F 662400 F62400 $1,300 $240,000
CG 5723400 302 83LE 252R1M 040000 554R0 33129F 662400 F62400 $195 $36,000
CH 5723400 302 83LE 252R1R 040000 554R0 33133F 662400 F62400 $1,571 $290,000
CJ 5723400 302 83LE 252R1S 010000 554R0 33605F 662400 F62400 $125 $23,000
CK 5723400 302 83LE 252R1T 010000 554R0 35144F 662400 F62400 $15,242 $2,814,000
CL 5723400 302 83LE 252R1W 010000 554R0 35111F 662400 F62400 $960 $177,187
CM 5723400 302 83LE 252R1W 010000 554R0 35111F 662400 F62400 (ESP Code TC) $0 $17,049
CN 5723400 302 83LE 264D91 010000 554R0 31378F 662400 F62400 $385,000
CP 5723400 302 83LE 264D18 010000 554R0 35856F 662400 F62400 $300,000
CQ 5723400 302 83LE 252R1L 010000 554R0 35895F 662400 F62400 $1,853 $93,105
CR 5723400 302 83LE 252R1E 010000 554R0 35953F 662400 F62400 $3,662 $782,954
CS 5723400 302 83LE 264D00 010000 59200 35879F 662400 F62400 $19,000
CT 5723400 302 83LE 264D91 010000 59290 31378F 662400 F62400 $0 $8,088
CU 5723400 302 83LE 264D98 010000 52200 35953F 662400 F62400 $12,154
CV 5723400 302 83LE 211300 010000 554R0 35182F 662400 F62400 $741 $18,000
CW 5723400 302 83LE 264497 010000 53470 35853F 662400 F62400 $3,575.00 $55,000

Total FY02 $368,825 $75,697,804
 
PRs obligated under this modification: 
F700MS20840500 $3,662.00
F700MS20140500 $23,662.00
F700MS20240400 $368.00
F700MS20650900 $2,121.00
F700MS12340500 $326,955.00
F700MS20650500 $1,853.00
F700MS21220200 $294.00
F700MS20140800 $40.00
F700MS21840400 $1,567.00
F700MS21831300 $507.00
F700MS22380200 $998.00
F700MS22520400 $3,223.00
FQ252022730900 $650.00
FQ252022730700 $1,300.00
FQ252022730600 $1,625.00

$368,825.00  
 
F08650-00-C-0005 
P00109 

Page G-1.2 



                                                                                                          

PART I - THE SCHEDULE 
SECTION G 

CONTRACT ADMINISTRATION DATA 
 
A.  CONTRACT ADMINISTRATIVE INFORMATION 
 
G-900  ACCOUNTING AND APPROPRIATION DATA 
 
 
DA 5733400 303 83LE 252R13 010000 554R0 35182F 662400 F62400 $1,367,631 $65,398,850
DB 5733400 303 83LE 252R1A 010000 554R0 35119F 662400 F62400 $11,375 $484,075
DC 5733400 303 83LE 252R1C 010000 554R0 33605F 662400 F62400 $1,479 $62,930
DD 5733400 303 83LE 252R1D 010000 554R0 35119F 662400 F62400 $43,680 $1,858,848
DE 5733400 303 83LE 252R1L 010000 554R0 35895F 662400 F62400 $463 $20,151
DF 5733400 303 83LE 252R1R 040000 554R0 33133F 662400 F62400 $7,854 $279,004
DG 5733400 303 83LE 252R1S 010000 554R0 33605F 662400 F62400 $523 $22,267
DH 5733400 303 83LE 252R1T 010000 554R0 35144F 662400 F62400 $63,745 $2,712,756
DJ 5733400 303 83LE 252R1W 010000 554R0 35111F 662400 F62400 $4,957 $187,975
DK 5733400 303 83LE 264D18 010000 554R0 35856F 662400 F62400 $0 $320,000
DL 5733400 303 4750 2CL040 040000 59200 33112F 50300 $4,700
DM 5733400 303 83LE 264D91 010000 554R0 31378F 662400 F62400 $385,000
DN 9730100 56SA 50-5023 012172.B3000 25GX MIPR3DSFD16020 $0 $1,441
DP 9730100 56SA 50-5023 012172.B3000 21T2 MIPR3DSFD16020 $0 $690

Total FY03 $1,501,707 $71,738,687
 
 
 
PR’S obligated under this modification: 
F700MS30301100  $    337.00 
F700MS22710700  $    770,00 
F700MS23040200  $ 1,461.00 
F700MS23020300  $    924.00 
F700MS22730200  $ 2,982.00 
F700MS22671000         $ 1,199,750.00 
F700MS22671400  $ 2,412.00 
F700MS22680500            $ 101,523.00 
F700MS22680900              $ 79,218.00 
F700MS30720200            $ 112,330.00 
Total           $ 1,501,707.00  
 
 

F08650-00-C-0005 
Modification P00109 
Page G-1.3 

 




